

2008  
 Service, Kaibab NF& Grand Canyon NP,  
 Management,

USDA - Forest  
 North Zone Fire  
 Hazardous Fuels Treatments

(Arizona Strip)

County	Project Name	Type of Treatment	Acres to be Treated	UNIT	Planned Implementation in 2008
Coconino					
	Northwest I	Underburn	333	GCP & NKRD	Completed
	Northwest III	Underburn	1,500	GCP & NKRD	Completed
	Northwest V	Underburn	1,500	GCP	Completed
	SW Roost	Underburn	2,525	GCP	Completed
	Walhalla	Underburn	1,030	GCP	Completed
	Uncle Jim	Underburn	1,880	GCP	Completed
	North Rim Piles	Hand Pile Burn	100	GCP	Fall/Winter
	Thompson	Hand Pile Burn	100	GCP	Fall/Winter
	Lookout North	Underburn	1,500	NKRD	Completed
	Burnt Saddle	Hand Pile Burn	1,000	NKRD	Fall/Winter
	Road Hollow A	Underburn	500	NKRD	Spring
	Road Hollow D	Underburn	500	NKRD	Spring
	Holy Hollow	Underburn	250	NKRD	Spring
	Dry Park TS	Machine Pile Burn	100	NKRD	Fall/Winter
	Jacob Helispot	Hand Pile Burn	15	NKRD	Fall/Winter
	Lookout Canyon	Hand Pile Burn	133	NKRD	Fall/Winter
	Lost Canyon	Hand Pile Burn	421	NKRD	Fall/Winter
	Tipover Canyon	Thin	100	NKRD	Summer
	Tipover Canyon	Machine Pile	75	NKRD	Summer
	Tipover Canyon	Hand Pile	25	NKRD	Summer
	Road Hollow Fuel Break	Thin	100	NKRD	Spring/Summer
	Road Hollow Fuel Break	Machine Pile	100	NKRD	Spring/Summer
Total Acres To Be Treated			13,787		